

LIVE! CASINO & HOTEL PHILADELPHIA BID SCHEDULE



Updated, 12-18-18

Bid Issue	Item No.	BP No.	ITEM
TBD	1	---	General Conditions
TBD	2	---	General Requirements
COMPLETE	3	01A	ABATEMENT and INSPECTION
COMPLETE	4	02A	DEMOLITION and ABATEMENT
Nov. 2018	5	03A	CONCRETE FOUNDATIONS (EXCEPT HOTEL)
Dec. 2018	6	03B	CONCRETE FLATWORK - CASINO
Future 2019	7	03C	CONCRETE HOTEL FOUNDATIONS & STRUCTURE
Dec. 2018	8	03D	CONCRETE FLATWORK - GARAGE
Nov. 2018	9	03E	PRECAST CONCRETE
Dec. 2018	10	04A	MASONRY
Nov. 2018	11	05A	STRUCTURAL STEEL
Dec. 2018	12	05B	METALS FABRICATIONS - CASINO
Dec. 2018	13	05C	METALS FABRICATIONS - CASINO INTERIORS
Dec. 2018	14	05D	METALS FABRICATIONS - HOTEL
Dec. 2018	15	05E	METALS FABRICATIONS - GARAGE
Dec. 2018	16	05F	METALS FABRICATIONS - STAIRS
Dec. 2018	17	06A	MILLWORK - CASINO BOH and GARAGE
Dec. 2018	18	06B	MILLWORK - HOTEL
Dec. 2018	19	07A	WATERPROOFING and DAMPPROOFING
Nov. 2018	20	07B	METAL PANELS - GARAGE
Nov. 2018	21	07C	PANELIZED WALL SYSTEMS
Future 2019	22	07D	DM1 SYSTEM
Future 2019	23	07E	ENTRANCE METAL CEILING
Dec. 2018	24	07F	ROOFING
Dec. 2018	25	07G	SPRAY APPLIED FIREPROOFING
TBD	26	---	FIRE STOPPING
Dec. 2018	27	07H	CAULKING / JOINT SEALANTS / EXPANSION JOINTS
Future 2019	28	08A	DOOR / FRAME / HARDWARE - FURNISH ONLY
Dec. 2018	29	08B	SPECIAL DOORS
Nov. 2018	30	08C	CURTAINWALL
Nov. 2018	31	08D	WINDOW WALL
Future 2019	32	08E	INTERIOR GLAZING CASINO
Future 2019	33	08F	INTERIOR GLAZING HOTEL
Dec. 2018	34	09A	CASINO INTERIORS - MILLWORK and THEMEING
Future 2019	35	09B	CASINO INTERIORS - GLASS & GLAZING
Dec. 2018	36	09C	CASINO INTERIORS - DRYWALL AND CARPENTRY
Dec. 2018	37	09D	CASINO INTERIORS - TILE
Dec. 2018	38	09E	CASINO INTERIORS - CARPET & RESILIENT
Dec. 2018	39	09F	CASINO INTERIORS - PAINTING & WALL COVERING
Dec. 2018	40	09G	DRYWALL and CEILING - CASINO BOH and GARAGE
Dec. 2018	41	09H	DRYWALL and CEILING - HOTEL
Dec. 2018	42	09I	INTERIOR STONE and TILE - CASINO and GARAGE
Dec. 2018	43	09J	INTERIOR STONE and TILE - HOTEL
Dec. 2018	44	09K	FLOORING - CASINO BOH and GARAGE
Dec. 2018	45	09L	FLOORING - HOTEL
Dec. 2018	46	09M	ACCESS FLOORING
Future 2019	47	09N	ACOUSTICAL WALL TREATMENT
Dec. 2018	48	09O	PAINTING - CASINO
Dec. 2018	49	09P	PAINTING - HOTEL
Dec. 2018	50	09Q	PAINTING - GARAGE
Dec. 2018	51	09R	WALL COVERING - HOTEL
Dec. 2018	52	10A	MISCELLANEOUS SPECIALTIES
Future 2019	53	10B	SIGNAGE
Dec. 2018	54	10C	TOILET PARTITIONS and ACCESSORIES
Dec. 2018	55	11A	MISCELLANEOUS EQUIPMENT
Future 2019	56	11B	WINDOW WASHING EQUIPMENT
Future 2019	57	11C	FOOD SERVICE EQUIPMENT
Future 2019	58	12A	SITE FURNISHINGS
Nov. 2018	59	14A	ELEVATORS
Nov. 2018	60	14B	ESCALATORS
Dec. 2018	61	21A	FIRE PROTECTION - CASINO and HOTEL
Dec. 2018	62	21B	FIRE PROTECTION - GARAGE
Nov. 2018	63	22A	PLUMBING UNDERGROUND
Future 2019	64	22B	PLUMBING - CASINO
Dec. 2018	65	22C	PLUMBING - HOTEL
Dec. 2018	66	22D	PLUMBING - GARAGE
Future 2019	67	23A	H.V.A.C. - CASINO and RESTAURANTS (EXCL. CUP)
Dec. 2018	68	23B	H.V.A.C. - UTILITY PLANT / CASINO BOH / GARAGE
Dec. 2018	69	23C	H.V.A.C. - HOTEL
Future 2019	70	23D	SHEETMETAL - CASINO and GARAGE
Dec. 2018	71	23E	SHEETMETAL - CASINO BOH
Dec. 2018	72	23F	SHEETMETAL - HOTEL
Nov. 2018	73	23G	PREPURCHASE - CONDENSING BOILERS
Nov. 2018	74	23H	PREPURCHASE - CHILLERS
Nov. 2018	75	23I	PREPURCHASE - COOLING TOWERS
Nov. 2018	76	23J	PREPURCHASE - ENERGY RECOVERY UNITS
Nov. 2018	77	23K	PREPURCHASE - AIR HANDLING UNITS
Future 2019	78	23L	CONTROLS / BAS
Future 2019	79	26A	ELECTRICAL - CASINO
Dec. 2018	80	26B	ELECTRICAL - HOTEL
Dec. 2018	81	26C	ELECTRICAL - GARAGE
Dec. 2018	82	26D	ELECTRICAL - INFRASTRUCTURE
Nov. 2018	83	26E	LIGHT FIXTURES and CONTROLS
Nov. 2018	84	26F	ELECTRICAL - SWITCHGEAR PREPURCHASE
Nov. 2018	85	26G	ELECTRICAL - GENERATOR PREPURCHASE
Nov. 2018	86	26H	ELECTRICAL - UPS PREPURCHASE
Dec. 2018	87	26I	FIRE ALARM
Dec. 2018	88	27A	LOW VOLTAGE SYSTEMS
TBD	89	31A	SITE PREPARATION and LOGISTICS
Nov. 2018	90	31B	SITWORK / EARTHWORK
Nov. 2018	91	31C	AUGER CAST PILES
TBD	92	31F	SITE PILES
Nov. 2018	93	31D	RAMMED AGGREGATE PIERS - CASINO / PODIUM
TBD	94	---	ASPHALT PAVING
Dec. 2018	95	32A	HARDSCAPES
TBD	96	32B	FENCES and GATES
Dec. 2018	97	32C	LANDSCAPING
Nov. 2018	98	31E	SITE UTILITIES
TBD	99	34A	TRAFFIC SIGNALIZATION
TBD	100	---	TEMPORARY UTILITY CONSUMPTION
Nov. 2018	101	35A	CELL TOWER - CAISSON FOUNDATION
Nov. 2018	102	35B	CELL TOWER - TOWER ERECTION
Nov. 2018	103	35C	CELL TOWER - SITWORK
Nov. 2018	104	35D	CELL TOWER - ELECTRICAL
Nov. 2018	105	35E	CELL TOWER - DESIGN
Dec. 2018	106	36A	SITE LOGISTICS

Nov. 2018	Indicates November 2018 Bid Package
Dec. 2018	Indicates December 2018 Bid Package
Future 2019	Indicates Future 2019 Bid Package
TBD	Indicates To Be Determined